
10/12/06 	LIBRARY BUILDING COMMITTEE

REGULAR MEETING MINUTES

TAKEN BY:     LISA RABIDEAU, LBC CLERK 

MINUTES APPROVED ON: OCTOBER 26, 2006

___________________________________________________________

______________

DATE: 		THURSDAY, OCTOBER 12, 2006	

TIME:		6:30 pm			

PLACE:		BURRILLVILLE TOWN HALL, 105 HARRISVILLE MAIN

STREET, HARRISVILLE, RI  

MEMBERS PRESENT:	Victor Antoniello, Christopher Blakely, David

Ketcham, 	Robert Martel,                      G. Wayne Miller, James Moran,

Michael Magnan 

MEMBERS ABSENT:	NONE

OTHERS PRESENT:	William Andrews, Town Council Liaison to LBC,

Daniel Joubert, Clerk of the Works; Michael Abbott and Pamela Choi

Redford of Newport Collaborative; Tom Kravitz, Burrillville Town

Planner; Sandra Mundy, JMS Librarian; Joseph Raymond, Burrillville

Building Inspector

AUDIO TAPE: 		  	Started by Lisa Rabideau, LBC Clerk at 6:32 p.m.

CALL TO ORDER:   	Meeting was called to order by Victor Antoniello,

Chairman, at 6:32 p.m.

1.	EXECUTIVE SESSION

VOTED:  To convene in executive session, pursuant to Rhode Island



Open Meeting Law [42-46-5(a)(2)], for discussions relating to litigation

matters. MOTION BY: James Moran	SECONDED: David Ketcham  

THOSE VOTING FOR THE MOTION* :  Victor Antoniello, Christopher

Blakely, David Ketcham, Robert Martel, G. Wayne Miller, James

Moran,  Michael Magnan      VOTING AGAINST:	none    

*NOTE THAT THIS VOTE WAS TAKEN AS A ROLL CALL VOTE, PER

EXECUTIVE SESSION GUIDELINES.

THE COMMITTEE RETURNED FROM EXECUTIVE SESSION AT: 7:03

PM. It was noted by Victor Antoniello at this time that one vote was

taken in executive session.

VOTED:  To seal the minutes from the executive session. MOTION

BY: David Ketcham	SECONDED: James Moran   THOSE VOTING FOR

THE MOTION:  Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran,  Michael Magnan     

VOTING AGAINST:	none    

2.	PREVIOUS MINUTES

VOTED:  To accept the minutes of September 7, 2006 (regular

meeting) and dispense with the reading of said minutes. MOTION BY:

Chris Blakely	SECONDED: Robert Martel   THOSE VOTING FOR THE

MOTION:  Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran, Michael Magnan     

VOTING AGAINST:	none

3.	UNFINISHED BUSINESS

LBC-002	Discuss and take action on correspondence from David

Ketcham regarding his request that the committee consider and act



on electing a secretary.

VOTED:  To table above listed item. MOTION BY: David

Ketcham	SECONDED: James Moran   THOSE VOTING FOR THE

MOTION:  Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran,  Michael Magnan     

VOTING AGAINST:	none

LBC-004	Discuss and take action on Bid Add Alternates. – NO

ACTION TAKEN

Discussion ensued on pros and cons of each alternate listed. It was

determined that all of these alternates, with the exception of #3, could

be added at a later time, though not necessarily at the same cost.

Committee determined that it was more fiscally responsible to hold

off on these extras. Sandra Mundy advised that the Library

Fundraising Committee is looking for funds to assist with some of

these items as well. Add Alternate #3 (regarding a saw-toothed wall to

replace panoramic window) was determined not to be something

committee was interested in pursuing. It should be noted that no

action was needed as these were submitted as suggestions and not

as change requests.

4.	NEW BUSINESS

LBC-015	Discuss and take action on request to review and reconsider

approval of the minutes from the regular Library Building Committee

meeting held on June 15, 2006.

VOTED:  To table above listed item. MOTION BY: David

Ketcham	SECONDED: Wayne Miller   THOSE VOTING FOR THE



MOTION:  Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran,  Michael Magnan     

VOTING AGAINST:	none

LBC-016	Discuss and take action on drainage survey proposal from

ATS Survey, Inc., dated October 5, 2006.

VOTED:  To confirm the decision of the chair regarding the above

listed proposal. MOTION BY: David Ketcham SECONDED: James

Moran   THOSE VOTING FOR THE MOTION:  Victor Antoniello,

Christopher Blakely, David Ketcham, Robert Martel, G. Wayne Miller,

James Moran,  Michael Magnan      VOTING AGAINST:	none

Dan Joubert advised committee that there is an old drain crossing

under Harrisville Main Street, from Mowry St., onto our property. This

is a network of piping of various materials, sizes, ages, and

conditions. He suggests complete replacement to maintain the

integrity of the project. Victor Antoniello notes that the location of

this line is impacting work and a survey needs to be done. He already

received proposal from ATS Survey Inc.

LBC-028	Discuss and take action on 36” drain line.     NO ACTION

TAKEN

It was determined that this needs to be taken care of and that the

Burrillville Highway Superintendent was contacted about it. The LBC

would likely have to fund this item and then request reimbursement

from town. Dan Joubert advises that $50,000 would be a fair estimate

of costs at this time.



It was noted at this time, that (at a previous meeting) members

granted authority to both Victor Antoniello and James Moran to

approve expenditures up to $5000 when the expediency of such are

required. 

LBC-029	Discuss and take action on salary payments for Clerk of the

Works.

VOTED:  To advise the Town Finance Director that the Clerk of the

Works will be paid on a bi-weekly basis until such time that his

services are no longer required by this committee. MOTION BY: David

Ketcham SECONDED: James Moran   THOSE VOTING FOR THE

MOTION:  Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran,  Michael Magnan     

VOTING AGAINST:	none

LBC-030	Discuss and take action on potential changes to the building

(cornice, roof style, block color, window style).

Pamela Choi Redfern & Michael Abbott (NCA) passed out multiple

drawings at this time. There was extensive discussion on all of the

drawings and their potential costs, ramifications, specifications, and

aesthetic differences. The following five votes were taken:

1)	VOTED:  To approve cornice change (as suggested by architects)

provided final cost is less than or equal to that of the original design.

MOTION BY: Chris Blakely  SECONDED: Robert Martel   THOSE

VOTING FOR THE MOTION:  Victor Antoniello, Christopher Blakely,

David Ketcham, Robert Martel, G. Wayne Miller, James Moran, 



Michael Magnan      VOTING AGAINST:	none

2)	VOTED:  To approve block color change as suggested by

architects. MOTION BY: Robert Martel  SECONDED: Wayne Miller  

THOSE VOTING FOR THE MOTION:  Victor Antoniello, Christopher

Blakely, David Ketcham, Robert Martel, G. Wayne Miller, James

Moran,  Michael Magnan      VOTING AGAINST:	none

3)	VOTED:  To approve window style change as suggested by

architects. MOTION BY: James Moran  SECONDED: Christopher

Blakely   THOSE VOTING FOR THE MOTION:  Victor Antoniello,

Christopher Blakely, David Ketcham, Robert Martel, G. Wayne Miller,

James Moran,  Michael Magnan      VOTING AGAINST:	none

4)	VOTED:  To change design to pitched roof, as presented by

architects. MOTION BY: Chris Blakely  SECONDED: Robert Martel  

THOSE VOTING FOR THE MOTION:  Victor Antoniello, Christopher

Blakely, David Ketcham, Robert Martel, G. Wayne Miller, James

Moran,  Michael Magnan      VOTING AGAINST:	none

5)	VOTED:  To continue other items in drawings (including window

wrapping and siding materials) to next meeting. MOTION BY: Chris

Blakely  SECONDED: Robert Martel   THOSE VOTING FOR THE

MOTION:  Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran,  Michael Magnan     

VOTING AGAINST:	none

5.	INVOICES & EXPENSES

LBC-006	Discuss and take action on INVOICE # 2607060 from Lincoln

Environmental (dated 7/17/06) in the amount of $8172.75.

VOTED:  To table above listed item. MOTION BY: Chris



Blakely	SECONDED: James Moran   THOSE VOTING FOR THE

MOTION:  Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran,  Michael Magnan     

VOTING AGAINST:	none

Tom Kravitz advised committee that he is awaiting response from

Lincoln Environmental on discrepancies in both this invoice and the

next (LBC-017). He will report to the committee when such a response

is received.

LBC-017	Discuss and take action on INVOICE # 2608098 from Lincoln

Environmental (dated 8/15/06) in the amount of $1954.61, for

professional services provided.

VOTED:  To table above listed item. MOTION BY: Chris

Blakely	SECONDED: James Moran   THOSE VOTING FOR THE

MOTION:  Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran,  Michael Magnan     

VOTING AGAINST:	none

LBC-018	Discuss and take action on INVOICE # 271000003 from E. W.

Berman (dated 9/30/06) in the amount of $146,034.00, for general

contract services provided.

VOTED:  To pay invoice as written above. MOTION BY: David

Ketcham  SECONDED: James Moran    THOSE VOTING FOR THE

MOTION:  Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran,  Michael Magnan    

VOTING AGAINST:	none

LBC-019	Discuss and take action on INVOICE # 6451 from Newport

Collaborative (dated 9/15/06) in the amount of $3679.33, for



professional services provided.

VOTED:  To pay invoice as written above. MOTION BY: James Moran 

SECONDED: Chris Blakely    THOSE VOTING FOR THE MOTION: 

Victor Antoniello, Christopher Blakely, David Ketcham, Robert Martel,

G. Wayne Miller, James Moran,  Michael Magnan     VOTING

AGAINST:	none

LBC-020	Discuss and take action on INVOICE # 3 from Lisa Rabideau

(dated 9/17/06) in the amount of $463.11 for clerk services.

VOTED:  To pay invoice as written above. MOTION BY: James Moran 

SECONDED: Wayne Miller    THOSE VOTING FOR THE MOTION: 

Victor Antoniello, Christopher Blakely, David Ketcham, Robert Martel,

G. Wayne Miller, James Moran,  Michael Magnan     VOTING

AGAINST:	none

LBC-021	Discuss and take action on INVOICE # 4 from Lisa Rabideau

(dated 10/1/06) in the amount of $375.01 for clerk services

VOTED:  To pay invoice as written above. MOTION BY: James Moran 

SECONDED: Wayne Miller    THOSE VOTING FOR THE MOTION: 

Victor Antoniello, Christopher Blakely, David Ketcham, Robert Martel,

G. Wayne Miller, James Moran,  Michael Magnan     VOTING

AGAINST:	none

LBC-022	Discuss and take action on INVOICE # 0008-910-06 from

Daniel Joubert (dated 9/14/06) in the amount of $836.69 for Clerk of

the Works expenses.

VOTED:  To pay expense reimbursement as written above. MOTION

BY: David Ketcham  SECONDED: James Moran    THOSE VOTING

FOR THE MOTION:  Victor Antoniello, Christopher Blakely, David



Ketcham, Robert Martel, G. Wayne Miller, James Moran,  Michael

Magnan     VOTING AGAINST:	none

There was discussion about Dan Joubert’s sporadic computer

service in the site trailer. It was also clarified that “general

requirements” item on his expense sheet refers to insurance and

licensing fees.

6.	CHANGE ORDERS

LBC-023	Submitted for signatures, Change Directive #1:   (dated

10/2/06) directing E.W. Burman to remove the tel/data branch

connection to the Town Annex Building.

VOTED:  To accept above listed item for signature. MOTION BY:

Robert Martel  SECONDED: Chris Blakely    THOSE VOTING FOR THE

MOTION:  Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran,  Michael Magnan    

VOTING AGAINST:	none

Item was then signed and returned to architects… copy for our files

LBC-024	Submitted for signatures, Change Order #2:   (dated 10/2/06)

regarding add alternates discussed and approved at September 2006

meeting, relative to skylights (change in the amount of $5,489).

VOTED:  To accept above listed item for signature. MOTION BY:

David Ketcham  SECONDED: Wayne Miller    THOSE VOTING FOR

THE MOTION:  Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran,  Michael Magnan    

VOTING AGAINST:	none

Item was then signed and returned to architects… copy for our files.  

NOTE:  this item was listed in the agenda as “Change Order #1”



instead of “#2.” This was a clerical error and was corrected verbally

during the meeting.

LBC-025	Discuss and take action on Change Request #7:   from E. W.

Burman (dated 9/25/06) in the amount of $3,593 relative to demising

wall material at Dye House.

VOTED:  To reject change request #7 as written above. MOTION BY:

David Ketcham  SECONDED: Chris Blakely    THOSE VOTING FOR

THE MOTION:  Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran,  Michael Magnan    

VOTING AGAINST:	none

LBC-026	Discuss and take action on Change Request #8:   from E. W.

Burman (dated 9/29/06) in the amount of $7,681 relative to furnishing

and installing wood shake siding over CMU wall at Dye House.

VOTED:  To reject change request #8 as written above. MOTION BY:

David Ketcham  SECONDED: Chris Blakely    THOSE VOTING FOR

THE MOTION:  Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran,  Michael Magnan    

VOTING AGAINST:	none

LBC-027	Discuss and take action on Change Request #9:   from E. W.

Burman (dated 10/4/06) in the amount of $1,513 elevator emergency

return unit.

 VOTED:  To reject change request #9 as written above. MOTION BY:

James Moran  SECONDED: David Ketcham    THOSE VOTING FOR

THE MOTION:  Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran,  Michael Magnan    

VOTING AGAINST:	none



 

7.	REPORTS

A.	ARCHITECT 

			Architect’s meeting notes – Meeting #5 (9/7/06)

			Architect’s meeting notes – Meeting #6 (9/14/06)

			Architect’s meeting notes – Meeting #7 (9/20/06)

VOTED:  To receive and file the above listed reports. MOTION BY:

James Moran  SECONDED: Wayne Miller    THOSE VOTING FOR THE

MOTION:  Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran,  Michael Magnan    

VOTING AGAINST:	none

Wayne Miller notes that all members do receive these items by email

and are able to thoroughly review them prior to meetings. It was also

noted that weekly meeting reports are now the responsibility of the

contractor – Burman. 

B.	CLERK OF THE WORKS 

			Clerk of the Works Weekly Site Report 9/6/06

			Clerk of the Works Weekly Site Report 9/14/06

			Clerk of the Works Weekly Site Report 9/20/06

Clerk of the Works Weekly Site Report 9/28/06

Clerk of the Works Meeting Minutes 10/2/06

Clerk of the Works Weekly Site Report 10/5/06

VOTED:  To receive and file the above listed reports. MOTION BY:

James Moran  SECONDED: Wayne Miller    THOSE VOTING FOR THE

MOTION:  Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran,  Michael Magnan    



VOTING AGAINST:	none

Dan Joubert gave oral updates on site work at this time. There were

multiple comments from committee members commending Joubert

on the great job he is doing as Clerk of the Works.

C.	GENERAL CONTRACTOR 

			Minutes from 9/27/06

			Minutes from 10/5/06

VOTED:  To receive and file the above listed reports. MOTION BY:

James Moran  SECONDED: David Ketcham    THOSE VOTING FOR

THE MOTION:  Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran,  Michael Magnan    

VOTING AGAINST:	none

D.	ENVIRONMENTAL CONTRACTOR – NO ONE PRESENT

8.	CORRESPONDENCE/COMMUNICATIONS

A.	REQUEST(S) FOR INFORMATION TO BE RECEIVED – NONE TO

RECEIVE		

B.	REVIEW AND ACT ON CORRESPONDENCE/COMMUNICATIONS 

•	Letter (dated 8/31/06) from "Field Building Company" of W. Kingston

RI addressed to Town Clerk... requesting to be put on "bid list" for

STILLWATER MILL COMPLEX REDEVELOPMENT.

•	Exact same letter as above (dated 8/31/06) addressed to Town

Planner

•	Remedial Approval letter (dated 9/14/06) to Mike Wood from DEM 

•	Letter (dated 9/21/06) from Jacques Whitford to Dan Joubert

regarding scheduling, costs for services, etc.

•	Letter (dated 9/20/06) from Leroux of Canada to E.W. Burman



confirming purchase order for steel

•	Letter (dated 9/19/06) from Lincoln Environmental to Craig Roy

(DEM) regarding permanent closure application for shallow injection

well facilities.

•	Memo (dated 9/25/06) from NCA to Rich Hawes regarding response

to Burman C-6 memo.

•	Letter (dated 8/4/06) from Michael Caron to Burrillville Town Council

resigning from LBC.

•	Letter (dated 9/28/06) from Vicki Martin to Michael Magnan,

confirming his appointment to the Library Building Commission.

VOTED:  To receive and file the above listed communications.

MOTION BY: James Moran  SECONDED: Wayne Miller    THOSE

VOTING FOR THE MOTION:  Victor Antoniello, Christopher Blakely,

David Ketcham, Robert Martel, G. Wayne Miller, James Moran, 

Michael Magnan     VOTING AGAINST:	none

9.	GENERAL DISCUSSION OF PROJECT

Wayne Miller gave oral report on the success of the groundbreaking

ceremony. He notes that over 200 people attended, the weather was

good, and there was significant press coverage of the event. Thanks

were extended to Miller for all of his work on making the

groundbreaking ceremony such a success.

10.	THIS MEETING WAS ADJOURNED AT 8:59 PM

VOTED:  To adjourn. MOTION BY: James Moran SECONDED: Chris



Blakely    THOSE VOTING FOR THE MOTION:  Victor Antoniello,

Christopher Blakely, David Ketcham, Robert Martel, G. Wayne Miller,

James Moran, Michael Magnan     VOTING AGAINST:	none

MINUTES CERTIFIED BY:

	__________________________________________

				Lisa Rabideau, Clerk to LBC		Date	

MINUTES APPROVED:

	__________________________________________

				Victor Antoniello, LBC Chairman		Date

NOTES FROM COMMITTEE CLERK:  

1.	THE NEXT REGULAR MEETING IS SCHEDULED FOR THURSDAY,

OCTOBER 26, 2006 AT 6:30 P.M. IN THE TOWN COUNCIL CHAMBERS

2.	THIS MEETING WAS AUDIO-TAPED. THE CASSETTES WILL BE

FILED WITH MEETING PACKET IN THE TOWN HALL.


